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1. 106TH

 ST. REALIGNMENT AND RECONSTRUCTION 
On Friday, September 4, traffic was switched from Old 106th St. to the new 
alignment. This information was posted on the Town web site, provided to the 
local newspaper and disseminated to the general media via the Public 
Information Office of INDOT. 
 
Work continues on the project, and is currently on schedule. A public 
participation endeavor to select the name of a new north-south street has been 
initiated by Councilor Swack, and is planned to be complete by the end of this 
month, at which time a name will be chosen for the new street running between 
old and new 106th St. 
 

2. STARKEY PATHWAY 
The contractor has submitted for final payment on this project. As part of this 
project, a large retaining wall was constructed below a retaining wall constructed 
by the developers of Manchester Square. During the construction of this wall, 
poor sub-soil conditions were discovered leading to the necessity of a re-design 
of the footing and construction methods for the retaining wall. This resulted in 
additional direct costs for the wall, as well as additional indirect costs from the 
delay of the completion of the project, as the project had to be stabilized for an 
additional winter season. Staff is in the process of preparing the close-out 
documents for this project, and has not yet released the 10% retainage for the 
job. The final proposed project cost is approximately $88,000 over the original 
construction estimate, but staff is reviewing costs and working to resolve issues 
with the contractor in an attempt to reduce the cost over-runs. It is not known at 
this time whether an additional appropriation will be necessary, or if the additional 
costs can be covered within the current 2009 Street Department budget. 
 

3. DOWNTOWN STREETSCAPE PROJECT 
The installation of the landscape began today, and should be completed by the 
end of the week. Final paving will commence this week, and the project should 
be nearly complete by the September 15 substantial completion date pending 
weather delays. Currently, only two items remain questionable; the pavement 
markings and line striping may not occur until later next week, and the delivery of 
the decorative sign posts has not yet been confirmed. 
 
Following the work of the contractor, decorative crosswalk markings bearing the 
current Town logo will be installed by a separate contractor on Pine, Cedar and 
Hawthorne Streets at their intersections with Elm St at the east and 1st St. at the 
west. 
 
Costs are being monitored closely, but cost over-runs have been encountered 
due to unforeseen sub-grade issues. It is not known at this time if an additional 



appropriation will be necessary or if the additional costs can be covered through 
the current 2009 Street Department budget. 
 

4. SR 334 PATHWAY DESIGN 
Design is underway on this project, and coordination with INDOT is scheduled to 
occur this month as the designers determine what design elements will be 
allowed within the right-of-way of SR 334. 
 

5. TURKEY FOOT PATHWAY DESIGN 
Cost analysis and design considerations continue as an alternate alignment of 
the proposed pathway is considered for the east side of Turkeyfoot Ave. Design 
will not commence until a location is finalized. 

 
6. ANNUAL STREET REPAIR PROGRAM 

The project is nearly complete, with the balance of the remaining work to occur 
on North 8th St. from SR 334 to Poplar St. Once the paving is complete on this 
portion of the project, new pavement markings will be installed on all streets that 
are part of the annual program. 
 

7. SHELL SITE PARKING LOT 
A bid opening was held Friday, September 4 for this project. Ten contractors 
submitted bids, which are summarized in the following table, as submitted: 
 

Delello & Sons Asphalt Paving $113,141.15 
Harco Asphalt Paving, Inc. $118,500.00 
FE Harding Asphalt Companies $119,435.95 
Grady Brothers, Inc. $130,900.50 
Calumet Civil Contractors, Inc. $139,597.00 
Milestone Contractors, L.P. $152,850.00 
Mattcon General Contractors, Inc. $157,000.00 
The Snider Group, Inc. $158,316.98 
E & B Paving, Inc. $168,663.03 
Rieth-Riley Construction Co., Inc. $172,200.00 

 
Bids are currently being reviewed for accuracy and completion, but no issues 
effecting the bid order have been noted. The apparent lowest responsive and 
responsible bidder, Dellello & Sons, will be contacted and asked to prepare the 
required submittals in order to execute the contract. The low bid is below the 
engineers estimate, and construction should begin by the end of the month. It is 
expected that the project will be complete before the end of November. 
 

8. Willow Rd. / Michigan Rd. Pathway and Pedestrian Signal 
Requests for quotes have been sent to contractors to modify and complete the 
pathway crossing of US 421 (Michigan Rd.) at Willow Rd. Quotes are to be 
submitted to the Street Department by September 18th, and will include a 
modification of the pathway alignment on the west side of US 421, the 
completion of the pathway on the east side of US 421, and a push-button 
pedestrian signal crossing added to the traffic signal. The work should be 
completed yet this season, and it is expected that the costs will be covered by 
proceeds remaining in the Willow Rd. bond. 


